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CCR No. 96-0515B Logged Date Rev. B Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release A Change Class |1

Title (description)
Update FOS Level 4 Requirement Mapping to Release in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline |:|

Problem
Level 4 Requirements mapping to Release in RTM is not consistent with the FOS Release Plan

Proposed Solution
See attached tables:

Change Release Mapping, Break Links, Add Links, Modify requirements text and clarification text, Delete RBRs,
Add RBR, Delete Level 4 requirements; Break L4 to Test Link;, Break L4 to Component Link,

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O []
QA [] Rel. A [] Rel. B [ ] Rel. IR1 [] MRS [] SMO [] Subconts [ ]
Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Andy Miller (signed) Andy Miller 6/3/96
Signature Date
Office FOS Office Manager (signed) Deborah Dunn 6/3/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed) Joe Guzek for R. E . Clinard  6/5/96

Signature Date
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